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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions

L Administrative Issues

* The meeting minutes from the April 13, 2006 PMM were approved.
* The action item for Ecology Jeff Ayres to review and comment on text describing when the

232-Z facility will be complete at the next PMM was noted.

2.0 PFP Project Item Status

Stacy 'Charboneau provided an update on PFP status. The deputy secretary signed the action
memo that allows for materials to be shipped offsite. Direction to implement the action memo
is coming in a letter from Inez Triay. EM will provide direction to the PFP project to plan to
ship materials in the 2007 thru 2009 time frame which is great news for the project, the Hanford
Site and the State of Washington. The project will be undergoing an independent review of its
baseline in June with the main scope to ship materials and complete the TPA milestones.

Rick Bond was interested in acquiring information on the delay of the MOX plant and how it
would impact PFP materials being shipped to Savannah River.

Stacy stated that the Aiken City lawsuit against the federal government has been refiled by the
Stat of South Carolina (S.C.) to stop plutonium shipments to Savannah Rivet. The lawsuit had
been previously filed in 2001 and asked a federal judge to require a new environmental review.
The 2002 lawsuit had sought a binding agreement by the Energy Department to remove the
plutonium by a certain date because of fears that problems with funding the MOX program
could result in the agency using the state to dump surplus plutonium. A panel of the House
Armed Services 'Committee that cut $150 million and froze another $450 million for the MOX
plant, said the money should not be used until the Bush administration shows either that the
Russians are committed to the project or that the S.C. plant is by itself worthy of funding. RL is
not certain what the impact of the lawsuit and MOX budget reductions will be as all Sites are
faced with reductions in funding. Of the material at PFP, only 10% meets the criteria of being
processed as MOX and the remaining 90% is for storage. The project is much further along and
is aligning to start shipping material in March of 2007. By December of 2006, DOE will need
to make an official announcement that shipping will begin. RL will continue to follow the
events that are happening with the lawsuit and budget of MOX, and how it impacts moving PFP
materials.

The project is continuing with its evaluation of critical systems and determining what will be
needed to sustain the project through its life cycle. RL is working on extending Fluor Hanfords
contract out two years from beyond September 30, 2006. The contract extension RFP is
expected to be out in the next two weeks. Source Evaluation Board (SEB) leaders have been
established for upcoming RL procurements, Rich Holten is the SEB for Central Plateau clean
up and Karen Flynn is the SEB for Mission Support.
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established for upcoming RL procurements, Rich Holten is the SEB for Central Plateau clean
up and Karen Flynn is the SEB for Mission Support.

3.0 Milestone Status

* M83-40 Complete transition and dismantlement of the 232-Z Bldg incinerator to slab-on-
grade (pending environmental determination) DUE 9/30/06. M. Minette

Status: See Attachment 2, Item 1:

* M83-22 Submit to Ecology an Engineering Evaluation/Cost Analysis(es) (EE/CA(s) for
approval and provide an action memorandum(a) as a primary document(s) for the
decommissioning of the PFP facility DUE 9/30/08

Submit sub-surface EE/CA to Ecology 9/30/06 A. Hopkins

Andrea Hopkins provided status. The EE/CA is 27% complete and is on schedule.

M83-41 Complete transition and dismantlement of the 216-Z-9 crib DUE 9/30/10

Status: Andrea Hopkins stated some preliminary characterization work is in
process and it is being performed by Vista Engineering. Planning for the above
grade action for 216-Z-9 is in progress. The project will begin 2008.

" M83-32 Complete closure of the PFP 241-Z unit DUE 9/30/11

Status: See Attachment 2, Item 2.

" M83-42 Complete transition and dismantlement of the 241-Z waste treatment facility
DUE 9/30/11

Status: At-this time it is planned to be completed next year well ahead of the TPA
milestone schedule date

4.0 New Topics

No new topics

5.0 Next Meeting

June 22, 2006, Fed Bldg, 3:30-4:30
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2006ACTION TRACKING LIST

Action Assignee Date Established/ Status

Andrea Hopkins provided

1) Develop text describing the text to RL. RE

when the 232-Z facility will Andrea Hopkins 4-13-06 provided to Jeff Ayres
be copletewho will review andbe complete comment back to Ellen

Mattlin.
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Attachment 2: Presentation Materials
Item I

PFP Ma 18. 2006 PMM
M83-40
AlichueH /inte

FI I PNi PIOCess Ei(JLIpmlent Renlxil and 23-Z Project

M83-40 Scope - Complete transition and dismantlement of the 232-Z Building Incinerator -
Due 9/30/2006

Status

* ihe projcct teall has coipleted the removal o the E4 deLid anid the two 14 filter boxes in the process rooi.

* Ihe step out of the saiety eqtimpment AC's identified ini the DSA was completed May 6. 2006.
in the 10 diay DOF-R L reviCw period.

0 F loor I EPA tilters have been removed and packaged.

0 Prepar ing r the grouting of tlie LInderground dc(iets. OnyIN debris ro i
reinoal of the Floor IiEPAs was seen in the ditict. The higlh estimnate
N-A and enuineerinig estimates for the undergron id dIet is 19.4

We are niow

the
From
igraims

Adv
6

SAC

I lie deactixaion of the
232-Z sack is o likely
to ocCur on or jist after
May 26 2006. Te project is proceeding with the
deaCivat ion of the stick nder CERCI A. hence these
minLutes are the formal notification to the WI)D1E of lthe
termination ol stack activiies.

Key dates
Demolitioin starts the second weekend in June.

Slah on grade walk down July 31 2006

Page 0 of I I M I , Iin Mx iute C, - I s-06 P1 I PMMINIdoc
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Attachmena Preentation Materials

Item 2

PFP Maj I 21006 'MM
M083-32
M183-42

IH NI or I I-/ I I llisitio

M83-32 Scope - Complete closure of the PFP 241 -Z TSD Unit - Due 9/30/11
M83-42 Scope - Complete transition and dismantlement of the 241-Z Facility - Due
9/30/11

Status

* Cjell I S Stains:
.4 cell entries into P8 made as of 5 1' 06

cleaning of tank floor completed.
NDA of I K-D8 completed
I nd point inspectiois /video completed
I inal equiipnient load out and contamination control paiintin. planned for next week.

ransition to Cell D7 to stal list week in May

* (eli I> Stains:
-7 cell entries into 1)5 maide as oI 11 06.
'rocess pipe removal is coimplete.
Iel loor cleaning i coImplete.
KURA floor and wall sailtples were taken i0, :06.
Access opening in side of IK-DI) was done on 5/I I 0l6.
TK-D5 cleainig started o1 5/I5:05.
1)5 completion estimated for last week in MaI,

* Refer to pa)e 2 or a tabular suniliary ol the staUs of the docunicttation assoCiatetd with the R(.RA (losuic activities
and the ( ICLA end points.

* Actititi>; supporting 241-IZ RCR A clostie ale ont scheduLle or comipleiion by ScptenLber 30, 2006.

Mae 7ocni' \lni IN.06 PVI PNNIAocPaue 7 of 1 1



PH P roject Matager s Meeting

Sederal Buildimti
Ri nd I \\d. Was im lon

Nlecting Minutes Transmittal

RCRA Closure

Siinless Steel Fank

Internals

Void space beneath

ExternaIs

Kverflow tank (D-7 onv.y 700 I)

D-4 )-5 D-7 D-8 Oiher Other is

C ontCret containment vault cell &

in 5
Anii Iari & sample piping in cell N

Sol beneath containment vaultNte-
Note I Note I(ipIneh B--r 234-5/A

G kdveox GB-2-241I-ZA

(LRCLA Closure

1,10 \ Waste Reno al

D-4 D-5 1-7 I- Other Other is

Piping

Floor

Tank

Note 5

t Note 2

Note S

Note 2

IIousekeeping

Characterization

Rm1aining in cell components

Pipiing leaving- the cell

Cell floor valls

S Cal all lines at buddimn boundaries

Drain Cap Chemical lines to 2,i1

Remove structures
Isolite/seal ventilation dCting

N ot(-,
l'pn ____an____ - X _ ____j _ _______
Pin t. and Croni D-8 Sampled

li 0loor and Sumnp iCleaned

Floortand tank wall sainpled in D-8 Cell

Floor and tank base ins pected for cracks in D-8 Cell

Process Pipinn rento -01_Cd

I T)k eslerior floor1 0elI a,I and sni mp sa mp led in D-5 Cell

PE Submittal #

Me eMo 1 ctii s 5 S- 6 IT 1'MM dnc

10

ITrench
24 1-/A

6

8
Q

10

I

4I-/A

I /.A

24 -/A

241-/A

21-/A

241-/A

241-/,

43

P~age 8 of I I



241 Pi-ZMntes\etn

Ce m

\4 4Z Cell D5

Plasma Arr- Cut
On Tank D5

m a Cell=DS
Z 200

uhm ro-gh



PFP Project Managers Meeting
Federal Building

Richland, Washington

Meeting Minutes Transmittal

Meeting Minutes 5-18-06 PFP PMM.docPage 10 of I I



PFP Project Managers Meeting
Federal Building

Richland, Washington
Meeting Minutes Transmittal

Attachment 3: Attendee List

J. Ayres, Ecology
R. Bond, Ecology

R. Bloom, FH
S. Charboneau, RL
A. M. Hopkins, FH

J. Johnston, FH
E. Mattlin, RL

M. Minette, FH
R. Oldham, FH
R. Piippo, FR

Meeting Minates 5-18-06 PFP PMM.docPage I I of I I
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Distribution:

J. M. Ayres Ecology HO-57
D. Bartus EPA HO-57
F. W. Bond Ecology HO-57
S. L. Charboneau RL A5-l
D. A. Faulk EPA Bl-46
B. J. Gray FH T4-34
R. E. Heineman FH Tl-40
A. M. Hopkins FH H8-25
J. E. Hyatt FH H8-40
D. E. Jackson RL A4-52
G. A. Johnston FH T5-30
D. B. Klos FH T4-35
E. M. LaRock FH T4-33
E. M. Mattlin RL A5-15
R. E. Piippo FH H8-12
R. W. Oldham FH T3-10
C. S. Sutter FH T4-32

ADMINISTRATIVE RECORD - Debbi Isom (two copies): H6-08

Please send comments on distribution list to Rob Piippo, H8-12 (373-3285).
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